

# NANO CUBE USA, LLC

## Variation Evidence Package

|              |                        |
|--------------|------------------------|
| Document No. | NC-2026-ICD202-001-VAR |
| Conflict ID  | member-change-001      |
| Project      | Test Project           |
| Bid No.      | ICD2026                |
| Location     | Spring, TX             |
| Generated    | 2026-05-16 15:51 UTC   |

### 1. Member Change Summary

|                | Designation |
|----------------|-------------|
| Before (Rev 0) | W12X26      |
| After (Rev 1)  | W14X48      |

Estimated cost impact: +\$15,000

### 2. Visual Diff Evidence

No visual diff manifest available. Run ghost\_overlay() first to generate overlay PNG and manifest JSON.

### 3. Specification Flags

| Flag        | Severity | Impact             |
|-------------|----------|--------------------|
| GALVANIZING | RED      | Material cost +30% |

### 4. Conflict Classification

Type: Member Change

Member section change detected. Verify capacity, connection reuse, and weight impact on erection and foundation loads.

### 5. Required Actions

1. Confirm revised member designation with engineer of record before fabrication.
2. Update Tekla model and issue revised shop drawings.
3. Notify project manager of cost impact and schedule effect.
4. Retain this document in the project file per Nano Cube document control procedure.

---

Nano Cube USA, LLC | 8630 Fairbanks N Houston Rd, Houston TX 77064 | (713) 255-2172

Document NC-2026-ICD202-001-VAR | Generated 2026-05-16 15:51 UTC | Internal use - not for distribution to owner or GC